
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/09/2014

ESTIMATE SUMMARY 11:49:21

CONTID: C19588         ESTIMATE NO: 0001 PROG 2005

PCN: 19588-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS VMS CAPITAL REPLACEMENT R3 PERCENT TIME:

PROJECT NO: ITSSW01-423                   

ITS VMS CAPITAL REPLACEMENT R3

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GLASER ELECTRIC COMPANY, LLC PAY PERIOD ENDING 06/09/2014 DATE TIME STARTED 04/11/2014

12525 E. JAMISON PLACE , # 8 DATE LET 02/27/2014 DATE WORK BEGAN 04/11/2014

 DATE AWARDED 03/24/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/09/2014 DATE ACCEPTED

ENGLEWOOD CO 80112                  DATE NOTICE TO PROCEED 04/11/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,084,462.42 PARTICIPATING $ $ 550.00

AWARD PROJECT AMT: 958,160.95 NON-PARTICIPATING 132,811.09

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,703.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.86

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12.30%

951,101.33

133,361.09

133,361.09

130,657.60

$

$

$

$

550.00

132,811.09

133,361.09

0.00

133,361.09

-2,703.49

0.00

130,657.60

0.00

AMOUNT DUE 130,657.60 130,657.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 130,657.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

60.0 TIME ALLOW: 8/28/2014 ??:??:??

ORIG TIME ALLOW: 8/28/2014 ??:??:??
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PCN: 19588-BID    ESTIMATE RUN 06/09/2014

PROJECT: ITSSW01-423                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

726.00000

0010 Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

4.000

EACH

1,402.75000

0015 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

50.000

HOUR

166.22000

0020 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

208.80000

0025 Erosion Log (12 Inch) 0.000

350.000

208-00002  
 

1,750.00350.000

1,750.00

500.000

LF  

5.00000

0030 Aggregate Bag 0.000

150.000

208-00035  
 

823.50150.000

823.50

200.000

LF  

5.49000

0035 Concrete Washout Structure 0.000

1.000

208-00045  
 

287.001.000

287.00

1.000

EACH

287.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

30.50000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

182.00000

0050 Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

407.00000

0055 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

304.00000
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PCN: 19588-BID    ESTIMATE RUN 06/09/2014

PROJECT: ITSSW01-423                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

11,530.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

4,400.00000

0070 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

3,970.00000

0075 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

50.000

SY  

15.60000

0080 *Drilled Caisson (48 Inch) 0.000

32.000

503-00048  
 

31,311.0432.000

31,311.04

32.000

LF  

978.47000

0085 2 Inch Electrical Conduit (Plastic) 0.000

381.000

613-01200  
 

4,038.60381.000

4,038.60

700.000

LF  

10.60000

0090 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

50.000

LF  

12.34000

0095 *Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

0.000

613-03492  
 

0.000.000

0.00

1,100.000

LF  

17.98000

0100 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

0.000.000

0.00

200.000

LF  

11.20000

0105 Pull Box (24"x36"x18") 0.000

6.000

613-07034  
 

7,969.986.000

7,969.98

6.000

EACH

1,328.33000

0110 Wiring 0.000

0.300

613-10000  
 

8,457.600.300

8,457.60

1.000

L S 

28,192.00000
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PCN: 19588-BID    ESTIMATE RUN 06/09/2014

PROJECT: ITSSW01-423                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

25.000

SF  

23.68000

0120 Concrete Footing (Type 3) 0.000

2.000

614-03003  
 

1,163.002.000

1,163.00

2.000

EACH

581.50000

0125 Overpass Mounted Sign Bracket 0.000

0.000

614-10015  
 

0.000.000

0.00

14.000

EACH

868.86000

0130 Variable Message Sign 0.000

0.000

614-10120  
 

0.000.000

0.00

1.000

EACH

109,001.00000

0135 Variable Message Sign (Ground Mounted) 0.000

0.000

614-10125  
 

0.000.000

0.00

3.000

EACH

98,790.67000

0140 Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

1.000

EACH

125,244.00000

0145 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

60,869.00000

0150 Communications Cabinet 0.000

0.750

614-72830  
 

11,482.500.750

11,482.50

3.000

EACH

15,310.00000

0155 Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

3.000

EACH

1,589.00000

0160 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

1.000

EACH

1,313.00000

0165 Telemetry (Furnish Only) 0.000

0.000

614-86110  
 

0.000.000

0.00

15.000

EACH

2,756.13000
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PCN: 19588-BID    ESTIMATE RUN 06/09/2014

PROJECT: ITSSW01-423                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Fiber Optic Cable (Multi Mode) (12 Strands) 0.000

8,552.000

614-87413  
 

7,183.688,552.000

7,183.68

8,552.000

LF  

0.84000

0175 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

2.000

EACH

3,176.00000

0180 *Construction Surveying 0.000

0.900

625-00000  
 

1,336.500.900

1,336.50

1.000

L S 

1,485.00000

0185 *Mobilization 0.000

0.468

626-00000  
 

43,244.600.468

43,244.60

1.000

L S 

92,403.00000

0190 *Flagging 0.000

4.000

630-00000  
 

123.204.000

123.20

50.000

HOUR

30.80000

0195 *Traffic Control Inspection 0.000

11.000

630-00007  
 

3,000.8011.000

3,000.80

11.000

DAY 

272.80000

0200 *Traffic Control Management 0.000

12.000

630-00012  
 

5,438.4012.000

5,438.40

20.000

DAY 

453.20000

0205 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

580.6911.000

580.69

48.000

EACH

52.79000

0210 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

52.75000

0215 *Vertical Panel (Plastic) 0.000

8.500

630-80351  
 

168.308.500

168.30

50.000

EACH

19.80000

0220 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000.000

0.00

50.000

EACH

20.90000
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PCN: 19588-BID    ESTIMATE RUN 06/09/2014

PROJECT: ITSSW01-423                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

660.000.500

660.00

1.000

EACH

1,320.00000

0230 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

20.000

DAY 

126.50000

0235 *Drum Channelizing Device 0.000

12.000

630-80360  
 

145.2012.000

145.20

50.000

EACH

12.10000

0240 *Traffic Cone 0.000

30.500

630-80380  
 

201.3030.500

201.30

100.000

EACH

6.60000

0245 *Mobile Attenuator 0.000

9.000

630-85041  
 

3,445.209.000

3,445.20

20.000

DAY 

382.80000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0265 F/A Engineering Services 0.000

0.000

700-70035  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0270 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 19588-BID    ESTIMATE RUN 06/09/2014

PROJECT: ITSSW01-423                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 132,811.09132,811.091,083,912.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0280 Sanitary Facility 0.000

1.000

620-00020  
 

550.001.000

550.00

1.000

EACH

550.00000

CAT 550.00550.00550.00CURRENT AMT0400 $ $ $

$ 133,361.09133,361.09$1,084,462.42$CURRENT AMTPROJECT TOTAL


